

BAYANIHAN GRANT TO PROVINCES

Report on Fund Utilization and Status of Program/Project/Activity Implementation

As of June 30, 2021


Fund Source	Date of NDAI	Name/Title of PPA	Specific Location	Mechanism/ Mode of Implementaion	Estimated No. of Beneficiaries	Amount Received	Amount Obligated	Amount of Disbursement	Estimated Period of Completion	Program/ Project Status
Bayanihan Grant to Provinces (BGP)	20-Apr-20	MOOE: Fund augmentation for hospital/checkpoint operation for COVID 19 *	PHO, 7 hospitals of Ifugao and quarantine checkpoints	Emergency Procurement	7,500	13,304,471.00	13,037,335.87	13,037,335.87	Sept. 2020	On going
		Capital Outlay:								
		Building and Structures **	7 hospitals of Ifugao	Bidding and by Administration	1,000	22,320,000.00	20,112,759.12	20,112,759.12	Sept. 2020	One building at Lista hospital still on-going. Rest are completed.
		Medical Equipment	PHO	Bidding	300	3,930,050.00	3,919,650.00	3,919,650.00	Sept. 2020	100% compleed
TOTAL						39,554,521.00	37,069,744.99	37,069,744.99		


Note: * The MOOE component includes procurement of drugs and medicines, PPEs, laboratory supplies and disinfectants, food, transportation and accommodation of health workers and training expenses relative to conduct of COVID testing.


** Buildings cover construction of two buildings in two of the seven hospitals and temporary isolation rooms for COVID suspected patients.


Prepared:

LOCAL FINANCE COMMITTEE


VIRGINIA D. FARRO
 Local Budget Officer


MARTHA U. BALLANGI
 OIC-Local Treasurer


CARMELITA B. BUYUCCAN
 Local Planning & Dev't Coordinator

Attested by:

JERRY D. DALIPOG
 Local Chief Executive